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VALUE ENGINEERING CHANGE PROPOSAL AR 25 2pyy
MISSOURI DEPARTMENT OF TRANSPORTATION

] Conceptual Proposal ] Final Proposél Date  03-11-10

ContractID 090123-501 Job No. JSP0347A

County Camden 54 Original Bid Cost _$14,869,173.31

Contractor _Dave Kolb Grading, Inc, ' By  West Plains Bridge (Travis Sanders)

Designed By MoDOT Phone  (417) 256-6554

VECP# |0O-2Zlb (tobe completed by C.0.) . VECPX] or PDVECP[]

1. Description of existing requirements and proposed change(s). Advantages/Disadvantages
The top mat of deck re-steel is to be tied at each cross or lap. We propose to tie all intersections
except where spacing is less than 12 inches in each direction, in which case alternate intersections
shall be tied. This is a cost saving for MoDOT in the reduction of labor costs to perform the work.

2. Estimate of reduction in construction costs. $3568.00

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operations. .
This will speed up the construction of the bridges, which will reduce the time the traffic is impacted
and the construction personnel! that is required on the job.

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

03-22-10
(date)

5. Deadline for issuing a change order to obtain maximum cost reduction, noting the effect of
contract completion time or delivery schedule.

03-22-10 This should reduce the closure time of the road.
(date) (effect)

6. Dates of any previous or concurrent submission of the same proposal.

- N/A
(date and/or dates)




Addlhonal Comments:

MoDOT has two pilot projects within the state with similar guidelines for deck re-steel installaion. Travis
Koestner strongly suggested submitting this VE during the AGC of MO & MoDOT Bndge D1v1s1on
Meeting. This will reduce the cost of Items No. 2190 and No. 2330.
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VALUE ENGINEERING CHECK SHEET

TYPE OF WORK

(Check one that applies)

Bridge/Structure/Footings

Drainage Structures (RCP, RCB, CMP’s, ect.)
TCP/MOT

Paving (PCCP, ect.)

Grading/MSE Walls

Signal/Lighting/ITS

Misc.

SUMMARY OF PROPOSAL

(If needed, condense summary to a couple of lines)

Contractor proposes to tie 50% of the top mat of reinforcing steel in the bridge deck. This is approved as
a 50/50 split VECP.

SCANNING OF DOCUMENT

If the proposal is large, please mark or make note, which pages need to be scanned into the database. If
there are special instructions, make note of them here.




